

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2026
Team ID	T-12
Project Name	FinVault – Virtual Stock Trading Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration & Auth	USN-1	As an investor, I want to register a secure account using my name, email, and password so that I can access my virtual wallet.	3	High	Ganesh B.
Sprint-1		USN-2	As an investor, I want to upload a custom profile picture using standard image formats so that I can customize my dashboard.	2	Medium	Ganesh B.
Sprint-1		USN-3	As an investor, I want to log into the platform securely using email/password so that my sessions are protected via JWT.	2	High	Ganesh B.
Sprint-1	Stock Catalog & Tracking	USN-4	As an investor, I want to browse and search active stock symbols and names so that I can explore assets to trade.	2	High	Ganesh B.
Sprint-1		USN-5	As an investor, I want to add or remove stocks from my Watchlist so that I can keep track of selected companies.	2	High	Ganesh B.
Sprint-1	Virtual Trading System	USN-6	As an investor, I want to execute stock BUY orders using my mock cash balance so that I can add assets to my portfolio.	3	High	Ganesh B.
Sprint-1		USN-7	As an investor, I want to execute stock SELL orders so that I can liquidate assets and update my wallet balance.	3	High	Ganesh B.
Sprint-1		USN-8	As an investor, I want to view my transaction ledger so that I can audit my historical trading activities.	2	High	Ganesh B.
Sprint-1	State & Session	USN-9	As a logged-in user, I want my wallet balances and session states to persist globally via React Context.	1	Medium	Ganesh B.
Sprint-2	Interactive Charts	USN-10	As an investor, I want to view stock price history plotted on a line graph so that I can analyze price trends.	3	Medium	Ganesh B.
Sprint-2	Admin Overview	USN-11	As an admin, I want to monitor platform aggregate metrics (total users, transactions, active stock count).	2	Medium	Ganesh B.
Sprint-2	Catalog CRUD	USN-12	As an admin, I want to add new stocks, adjust current stock prices, and delete inactive listings in the catalog.	3	High	Ganesh B.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	13 July 2026	18 July 2026	20	18 July 2026
Sprint-2	8	6 Days	20 July 2026	25 July 2026	8	25 July 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

- <https://www.atlassian.com/agile/project-management>
- <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- <https://www.atlassian.com/agile/tutorials/epics>
- <https://www.atlassian.com/agile/tutorials/sprints>
- <https://www.atlassian.com/agile/project-management/estimation>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>